
Naval Station Treasure Island
Navy Field Schedule

June - November 2015

Item Activity and Investigation Area Navy RPM
(Contractor) Complete

Start: 09/29/14 Louie Cardinale
Finish: 07/24/15 (Tetra Tech)
Start: 07/06/15 Bryce Bartelma

Finish: 07/16/15 (CE2 Kleinfelder)

Start: 05/12/15 Chris Yantos
Finish: 06/07/16 (CB&I)

Start: 08/04/15 Danielle Janda
Finish: 08/03/16 (Trevet)

Start: 08/25/15 Louie Cardinale
Finish: 09/23/15 (TBD)

Start: 04/30/15 Danielle Janda
Finish: 07/13/15 (CB&I)
Start: 08/24/15 Louie Cardinale

Finish: 08/28/15 (Trevet)
Start: 11/20/15 Tony Konzen

Finish: 01/20/16 (TBD)

Abbreviations:
 Field work is complete.
RPM Remedial project manager
SWDA Solid waste disposal area
TBD To be determined

6

Grey shading indicates field activities are complete.

Yellow shading indicates field activities that will start 
or finish within the next 30 days.

Radiological Surveys at Various Areas (Part II)

7 Sites 6, 12, 21, and 24 Groundwater and Site 21 and 24 Soil Gas 
Monitoring

8 Historic Avenue N Storm Drain Removal

3 Phase III Non-Time Critical Removal Action

2 Pre-Remedial Design Data Gaps Sampling

Field Dates

Site 12

Site 6

1 Final Status Survey

Site 24

4 Data Gaps Investigation

Other

Site 31

5 Final Status Survey - Additional Field Work
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